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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region V
Subject: POLREP #6
ESI - Tank 51 Restoration Initiated
ESI
B5YS

Indianapolis, IN
Latitude: 39.9128600 Longitude: -86.2423680

To: Charles Gebien, U.S. EPA Region V
Linda Nachowicz, U.S. EPA Region V. ERB 2
Richard Karl, U.S. EPA Region V
Susan Perdomo, U.S. EPA Region V, ORC
Mark Johnson, ATSDR
David Chung, U.S. EPA HQ
William Messenger, U.S. EPA Region V
USCG NRC, NRC
John Maritote, U.S. EPA Region V
Nola Hicks, U.S. EPA Region V. ORC
John Steketee. U.S. EPA Region V. ORC
Gary Prichard, U.S. EPA Region V, ORC
Debbie Keating, U.S. EPA Region V. ESS
Janet Pope, U.S. EPA Region V



From:
Date:
Reporting Period:

1. Introduction

Jeft Kelley, U.S. EPA Region V, CIC
Carol Staniec, U.S. EPA Region V, Water
Kendall Moore, U.S. EPA Region V, LCD
Karen Kirchner, U.S. EPA Region V, LCD
Harry Atkinson, IDEM

Ken McDaniel, IDEM

Ryan Groves, IDEM

George Richotte, IDEM

Natalie Maupin, IDEM

Megan Nagle, IDEM

Jason Doertlein, Marion County Health Department

Richard Wise, City of Indianapolis
Tom White, City of Indianapolis
Sue Michael, City ot Indianapolis
Kim Cussen, United Water

Stephen Jones, Pike Fire Department

Anita L. Boseman and Verneta Simon, On-Scene Coordinators

11/20/2010
11/15/10 - 11/20/10

1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: 47 Action Memo Date:
Response Authority: CERCLA Response Type:
Response Lead: EPA Incident Category:

NPL Status: Non NPL Operable Unit:
Mobilization Date: 10/8/2010 Start Date:

Demob Date: Completion Date:
CERCLIS ID: INNO0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility
1.1.2 Site Description

See POLREP 1

EP-S5-09-05
9/30/2010
Time-Critical
Removal Action

10/8/2010



1.1.2.1 Location

4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities

2.1 Operations Section

2. Current Activities

2.1.1 Narrative

See POLREP 1

2.1.2 Response Actions to Date

From November 15 until November 20, 2010

Three 20,000 gallon frac tanks arrived on-site. One is outside of the containment area of tank
51 and will be used to store the stormwater that has pooled in that area. The remaining two are
being used to store clean and used product to restore tank 51.

A centrifuge arrived on-site as a precaution if solids need to be removed.

WSP (ESI's insurance company's contractor) and Weston START collected samples for waste
characterization of storm water in the tank 51 containment (ESI-Contain51-111610) and the oily
water in the Tank 43 and 44 containment (ESI-Contain4344-111610). Both samples are

being analyzed for VOCs, TCLP Metals, SVOCs, PCBs, Reactivity, Flammability and pH. AIMM
(WSP Sub-contractor) pumped about 4,000 gallons of storm water out of the tank 51
containment into the storm water frac tank.

WSP received 15,000 gallons of diesel fuel to be used as the rinse material. AIMM off loaded it
into the frac tanks within the tank 51 containment.

WSP attended Pike County Homeowner's Association meeting, provide an update of their
activities and answered questions regarding their planned activities.

An emergency contact list for security personnel was made if something were to arise during
the holiday weekend.

AIMM (WSP sub-contractor) completed final setup of the hydraulic cannon and camera and
wrapped all connections in sorbent pads to contain and identify any leaks.

AIMM (WSP sub-contractor) begins washing tank 51.

The first wash will not be counted as one the six that make up a rinse. It will be used to work
out any further kinks and adjustments.

ER was on-site to check the pump from the storm sewer, which leads to frac tanks 7, 8, 9 and



10.

e The connections to frac tanks 8 and 9 have been closed due to capacity.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
NA

2.1.4 Progress Metrics

< Quantity Treatment Disposal

Waste Stream

Hydrogen Peroxide 900 gal -- EQ Detroit, Inc.

Sodium Hydrosulfide { 300 gal Re-use EQ Detroit, Inc.

Sodium Hydroxide 5.150 gal United Wastewater --

for Re-use
Oily Water 161,441 gal | United Wastewater B
for Re-use
Subsurface Soil 6.90 tons -- Southside Landfill
Southside Landfill
<>
PPE 0.61 tons -

2.2 Planning Section
2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities



Lab Inventory, labpacking and the installation of lock(s) on the lab will be han\dled by Trustee.
2.2.1.2 Next Steps

U.S.EPA and START will be on site while WSP and AIMM continue to work on tanks 51, 43 and 44.
A stormwater contingency plan will be posted in the next week which will include an estimate of the
amount capacity created as a result of the berms and cap in addition to weather conditions that

might cause a "release".

2.2.2 Issues

None

2.3 Logistics Section
Not applicable

2.4 Finance Section

Estimated Costs *

e S femlTe T —
Budgeted | Date  Remaining | Remaining

Extramu}a]_(j—osts . Rt

iERRS - Cleanup Contractor $275.000.00 | $200,578.56é $74.421.44[ 27.06%

TAT/START ©$25.000.000  $4,347.11  $20.652.89]  82.61%

;Intramural Costs

.....................

~$300,000.00 $204,925.67) $95.07433]

Total Site Costs

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary tigure which the government may include in any claim for cost
recovery.

2.5 Safety Officer
A site safety plan was signed by all present.
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2.6 Liaison Officer
Not applicable.

2.7 Information Officer

2.7.1 Public Information Officer
Not applicable.
2.7.2 Community Involvement Coordinator

The next community meeting which will be December 16th.

3. Participating Entities
3.1 Unified Command

Indiana Department of Environmental Management
Indianapolis Department of Public Works

Pike Township Fire Department

City of Indianapolis

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4, Personnel On Site

1 EPA OSC

1 START — Weston Solutions, Inc.
1 WSP

1 U.S. Environmental

4 AIMM

5. Definition of Terms

ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management
OSC ~ On-Scene Coordinator

RCRA — Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U.S. EPA - United States Environmental Protection Agency
POLREP - Pollution Report

6. Additional sources of information

6.1 Internet location of additional information/reports
For additional information, please refer to “Documents” on www.epaosc.org.



http://www.epaosc.orq

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to “Documents” on www.epaosc.org.



http://www.epaosc.orq



